CALIFORNIA CHANGE ORDER (CO) CO No.: 00045

High-Speed Rall Avthority
TITLE: Site Specific Response Analysis DATE: 08/20/2015
PROJECT: Constraction Package No. 1 CONTRACT NO: HSR 13-06
CONTRACTOR: Atin: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Strest
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:

Corapensate the Contractor for providing e seismic anselysis to investigate the impacts of the Site Specific Responss Analysis (SSRA)
ground motions for use in the structursl design of the Fresno River Viaduct.
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For this work, the Conimctor will bo paid the sgreed Tamp sum of $85,968.56. This sum constitutes full and somplete compensation
for providing all labor, material, equipment, tools and incidentsts, inchding all merkups by reason of this change.

JIME ADJUSTMENT:
There will be 50 time adjustment by reason of this change order since the work involved does not affect the controlling operation(s).
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Contractor California High Spesd Rall Authort
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CALIFORNIA CHANGE ORDER (CO) CO No.: 00045

High-Speed Rail Authority

TITLE: Site Specific Response Analysis DATE: 08/20/2015
PROJECT: Construction Package No. 1 CONTRACTY NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
fult force and cffect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutusl accord and satisfaction of all claims, current or future, of whatever nature cavsed by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordence with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incorred ag a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The. Contractor has investigated the basis for each Subcontracter claim and has desermined that each suoh olaim is justified as to-
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subconiractor's claim is faisely represeated,

Subcontractor’s Sworn Certifleatien(s):

Antached as [indicate "none” if no such
Subcontractors are involved] are swom certifications from each Subcontrector involved in the Work or event contamplated by this
Change Order in the form above.

Tutor Perinl/Zachry/Parsons, & Joint Venture

» Daie
Jim Laing - Project Manager/Direcior 67'2-\“9
Californis High-Spesd Rail Authority
Date
John C. Lee - D-B Oversight Manager g‘ ., 5’
Date
Hugo Mejia - Design & Construction Manager 74//5
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Constraction  MANA & GR., Y/ Ms
Contractor Celifornia High Speed Rail Authority
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